LANE CLOSURE REPORT FOR THE WEEK OF: AUG. 26- SEPT. 1, 2018 Prepared by: LEO PEREZ							
Highway No: US 160	Project No (If Applicable): STE M250	0-007 Project code: 22419	Region: 5				
Project Location Description CIT (nearest town, intersection, etc.)	TY OF CORTEZ – BETWEEN ROGER	Project Info Line/Email: (888) 566-3531 PROJECTINFO@WESTERNGRAVEL.COM					
Proj. Start Date: 6/26/2018	Final Completion Date: 10/22/18	Brief Description of Project: CORTEZ ADA RAMPS ON US 160 & DOWNTWON SAFETY IMPROVEMENTS					
CDOT Project Engineer: ROBERT SHANKS		Phone: (970) 385-1416	Mobile:				
Contractor & Contact (Prime) LEO PEREZ		Phone:	Mobile: (970) 417-0201				
Other Contact (City of Cortez Engineer): KEN TORRES		Phone: (970) 565-7320					

DAY	DATE	TIMES	LOCATION OF CLOSURE	MM# to MM#	Direction	LANE(S) CLOSED	DESCRIPTION OF CURRENT WORK
SUN	8/26/18				N S E W		
MON	8/27/18	6:00-18:00	On US 160 from N Ash St to N Beech St	MM#39- MM#39.32	N S E W	Lane 1 both directions (as needed) Lane 2 East direction (as needed)	Form/Pour/Strip Tall Curb at Median, Removals at N Ash St Curb Ramps
TUE	8/28/18	6:00-18:00	On US 160 from N Ash St to N Beech St	- MM#38.19- MM#38.47	N S E W	Lane 1 both directions (as needed) Lane 2 East direction (as needed)	Form/Pour/Strip Tall Curb at Median, Form/Pour/Strip at N Ash St Curb Ramps
WED	8/29/18	6:00-18:00	On US 160 from N Ash St to N Beech St On US 160 from N Beech St to N Market St	MM#38.19- MM#38.47	N S E W	Lane 1 both directions (as needed) Lane 2 East direction (as needed)	Form/Pour/Strip Tall Curb at Median, Form/Pour/Strip at N Ash St Curb Ramps, Saw cutting at 2 nd median
THU	8/30/18	6:00-18:00	On US 160 from N Ash St to N Beech St On US 160 from N Beech St to N Market St	MM#38.19- MM#38.47	N S E W	Lane 1 both directions (as needed)	Form/Pour/Strip Tall Curb at Median, Saw cutting at 2 nd median
FRI	8/31/18	6:00-12:00	On US 160 from N Ash St to N Beech St On US 160 from N Beech St to N Market St	MM#38.19- MM#38.47	N S E W	Lane 1 both directions (as needed)	Form/Pour/Strip Tall Curb at Median, set up for 2 nd median removals
SAT	9/1/18				N S E W		

OS/OW Restrictions, Detours, Speed Reductions, Etc.: